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ESTIMATE RUN 06/14/2013

ESTIMATE SUMMARY 09:29:36

CONTID: C18162         ESTIMATE NO: 0016 PROG 2005

PCN: 18162-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FRONTAGE-COLO RIVER-DOTSE PERCENT TIME:

PROJECT NO: FBR0702-312                   

I-70 FRONTAGE-COLO RIVER-DOTSE

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 06/14/2013 DATE TIME STARTED 09/04/2012

ONE PLAIN VIEW RD DATE LET 08/15/2012 DATE WORK BEGAN 09/04/2012

 DATE AWARDED 08/23/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/28/2012 DATE ACCEPTED

PLAIN WI 53577     608-546-2311 DATE NOTICE TO PROCEED 09/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,934,769.79 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,213,041.01 NON-PARTICIPATING 66,597.08

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.87

CALENDAR DAYS

CALENDAR DAYS

65.07%

2,422,076.11

66,597.08

66,597.08

66,597.08

$

$

$

$

5,310.58

4,507,383.10

4,512,693.68

0.00

4,512,693.68

-93,195.62

0.00

4,419,498.06

0.00

AMOUNT DUE 4,419,498.06 66,597.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 66,597.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

277.5 TIME ALLOW: 415

ORIG TIME ALLOW: 415
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.056

0.000

201-00000  
 

0.056

L S 

20,423.68000 1,143.730.056

0.00

0010 *Removal of Pipe 5.610

1.020

202-00035  
 

6.630

LF  

17.39000 115.306.630

17.74

0015 *Removal of Delineator 0.340

1.870

202-00090  
 

2.210

EACH

5.38000 11.892.210

10.06

0020 *Removal of Asphalt Mat 262.250

755.710

202-00220  
 

1,017.960

SY  

1.68000 1,710.171,017.960

1,269.59

0025 *Removal of Pavement Marking 49.300

0.000

202-00250  
 

51.000

SF  

3.23000 159.2449.300

0.00

0030 *Removal of Light Standard 0.170

0.000

202-00700  
 

0.170

EACH

2,259.25000 384.070.170

0.00

0035 *Removal of Ground Sign 0.850

0.170

202-00810  
 

2.720

EACH

43.04000 43.901.020

7.32

0040 *Removal of Fence 30.940

0.000

202-01000  
 

30.940

LF  

3.26000 100.8630.940

0.00

0045 *Removal of Road Closure Gate 0.000

0.170

202-01030  
 

0.170

EACH

217.34000 36.950.170

36.95

0050 *Removal of Guardrail Type 3 0.000

28.900

202-01130  
 

28.900

LF  

2.74000 79.1928.900

79.19

0055 *Unclassified Excavation (Complete In Place) 978.800

34.000

203-00010  
 

1,459.280

CY  

11.17000 11,312.981,012.800

379.78
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Blading 0.000

0.850

203-01500  
 

2.040

HOUR

135.84000 115.460.850

115.46

0065 *Backhoe 1.530

0.000

203-01510  
 

2.040

HOUR

108.67000 166.271.530

0.00

0070 *Dozing 0.000

0.000

203-01550  
 

2.040

HOUR

119.54000 0.000.000

0.00

0075 *Combination Loader 0.510

0.000

203-01594  
 

2.040

HOUR

143.44000 73.150.510

0.00

0080 *Potholing 0.680

0.850

203-01597  
 

3.400

HOUR

336.88000 515.431.530

286.35

0085 Laborer 0.000

0.000

203-02330  
 

3.400

HOUR

36.99000 0.000.000

0.00

0090 *Topsoil 0.000

21.840

207-00205  
 

430.780

CY  

5.93000 129.5121.840

129.51

0095 *Stockpile Topsoil 150.000

0.000

207-00210  
 

430.780

CY  

3.48000 522.00150.000

0.00

0100 *Erosion Log (12 Inch) 85.340

0.000

208-00002  
 

85.340

LF  

3.23000 275.6585.340

0.00

0105 *Check Dam 0.000

0.000

208-00040  
 

1.020

EACH

430.33000 0.000.000

0.00

0110 *Concrete Washout Structure 0.170

0.000

208-00045  
 

0.170

EACH

1,936.50000 329.210.170

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection 0.000

0.170

208-00050  
 

0.170

EACH

285.09000 48.470.170

48.47

0120 *Storm Drain Inlet Protection (Type 1) 0.000

5.440

208-00051  
 

5.950

LF  

7.53000 40.965.440

40.96

0125 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.850

LF  

59.17000 0.000.000

0.00

0130 *Vehicle Tracking Pad 0.340

0.000

208-00070  
 

0.680

EACH

2,896.05000 984.660.340

0.00

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

8.500

HOUR

36.99000 0.000.000

0.00

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

4.250

HOUR

109.27000 0.000.000

0.00

0145 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

4.250

HOUR

134.48000 0.000.000

0.00

0150 Erosion Control Supervisor 19.310

3.740

208-00206  
 

23.800

DAY 

136.04000 3,135.7223.050

508.79

0155 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.510

EACH

376.54000 0.000.000

0.00

0160 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

9.520

LF  

12.21000 0.000.000

0.00

0165 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.170

EACH

469.28000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.640

ACRE

874.65000 0.000.000

0.00

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.640

ACRE

4,088.16000 0.000.000

0.00

0180 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.640

ACRE

430.33000 0.000.000

0.00

0185 *Soil Binder 0.000

0.000

213-00100  
 

0.020

ACRE

1,075.83000 0.000.000

0.00

0190 *Landscape Boulder (Special) 0.000

0.510

213-00705  
 

3.060

EACH

163.00000 83.130.510

83.13

0195 *Herbicide Treatment 0.000

0.000

217-00000  
 

2.550

SY  

1.03000 0.000.000

0.00

0200 *Aggregate Base Course (Class 6) 50.170

244.900

304-06007  
 

437.030

CY  

52.71000 15,553.14295.070

12,908.68

0205 *Aggregate Base Course (Special) 243.290

157.910

304-09000  
 

401.200

CY  

22.82000 9,155.38401.200

3,603.51

0210 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

3.770

TON 

177.13000 0.000.000

0.00

0215 *Hot Mix Asphalt (Grading SX) (75) 45.270

0.000

403-34701  
 

495.470

TON 

69.55000 3,148.5345.270

0.00

0220 *Asphalt Cement Performance Grade (PG 58-28) 2.440

0.000

411-03352  
 

27.260

TON 

648.76000 1,582.972.440

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Emulsified Asphalt (Slow-Setting) 35.360

0.000

411-10255  
 

52.190

GAL 

8.81000 311.5235.360

0.00

0230 *Concrete Pavement (8 Inch) (Special) 0.000

121.990

412-00801  
 

121.990

SY  

105.43000 12,861.41121.990

12,861.41

0235 *Geotextile (Drainage) (Class 2) 0.000

38.060

420-00113  
 

61.200

SY  

3.26000 124.0838.060

124.08

0240 *Riprap (9 Inch) 0.000

13.320

506-00209  
 

28.730

CY  

92.37000 1,230.3713.320

1,230.37

0245 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.680

CY  

115.20000 0.000.000

0.00

0250 *Inlet Type C (5 Foot) 0.000

0.170

604-00305  
 

0.170

EACH

2,988.42000 508.030.170

508.03

0255 *Inlet Type 13 (5 Foot) 0.000

0.170

604-13005  
 

0.170

EACH

2,890.62000 491.410.170

491.41

0260 *Inlet Type R  L 5 (5 Foot) 0.510

0.170

604-19105  
 

0.680

EACH

4,890.15000 3,325.300.680

831.33

0265 *Manhole Slab Base (5 Foot) 0.000

0.170

604-30005  
 

0.170

EACH

4,178.36000 710.320.170

710.32

0270 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

27.620

LF  

17.86000 0.000.000

0.00

0275 *Transition Type 3G 0.000

0.000

606-01370  
 

0.340

EACH

1,278.62000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.340

EACH

2,175.27000 0.000.000

0.00

0285 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.170

EACH

1,721.33000 0.000.000

0.00

0290 *End Post 0.000

0.000

607-00005  
 

0.340

EACH

290.47000 0.000.000

0.00

0295 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

16.320

LF  

3.82000 0.000.000

0.00

0300 Fence (Plastic) 34.850

0.000

607-11525  
 

34.850

LF  

3.26000 113.6134.850

0.00

0305 *Road Closure Gate (Install Only) 0.000

0.170

607-60625  
 

0.170

EACH

2,474.42000 420.650.170

420.65

0310 *Concrete Sidewalk 0.000

0.000

608-00000  
 

242.100

SY  

35.50000 0.000.000

0.00

0315 *Concrete Curb Ramp 0.000

4.240

608-00010  
 

14.980

SY  

112.96000 478.954.240

478.95

0320 *Detectable Warnings 0.000

6.800

608-00015  
 

28.850

SF  

46.26000 314.576.800

314.57

0325 *Curb Type 2 (Section M) 0.000

73.270

609-20011  
 

73.270

LF  

29.05000 2,128.4973.270

2,128.49

0330 *Curb and Gutter Type 2 (Section I-M) 0.000

68.510

609-21011  
 

165.240

LF  

16.14000 1,105.7568.510

1,105.75
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Curb and Gutter Type 2 (Section II-M) 69.700

66.470

609-21021  
 

182.070

LF  

19.90000 2,709.78136.170

1,322.75

0340 *Curb and Gutter Type 2 (Special) 0.000

98.770

609-21900  
 

98.770

LF  

21.84000 2,157.1498.770

2,157.14

0345 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

37.060

LF  

23.90000 0.000.000

0.00

0350 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

484.330

SF  

7.85000 0.000.000

0.00

0355 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

22.950

SF  

12.12000 0.000.000

0.00

0360 *Delineator (Type I) 0.000

0.000

612-00001  
 

2.890

EACH

17.22000 0.000.000

0.00

0365 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.850

EACH

19.37000 0.000.000

0.00

0370 *2 Inch Electrical Conduit (Plastic) 36.600

133.400

613-01200  
 

170.000

LF  

28.73000 4,884.10170.000

3,832.58

0375 *3 Inch Electrical Conduit (Plastic) 18.700

39.100

613-01300  
 

57.800

LF  

31.09000 1,797.0057.800

1,215.62

0380 *Wiring 0.000

0.085

613-10000  
 

0.170

L S 

14,523.73000 1,234.520.085

1,234.52

0385 *Luminaire (Special) 0.000

0.000

613-16000  
 

1.530

EACH

1,677.23000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Light Standard Metal (25 Foot) 0.000

1.360

613-34250  
 

1.360

EACH

2,251.72000 3,062.341.360

3,062.34

0395 *Concrete Foundation Pad 0.000

0.170

613-40000  
 

0.170

EACH

2,797.16000 475.520.170

475.52

0400 *Light Standard Foundation 0.400

1.130

613-40010  
 

1.530

EACH

2,006.43000 3,069.841.530

2,267.27

0405 *Lighting Control Center 0.000

0.000

613-50100  
 

0.170

EACH

7,614.74000 0.000.000

0.00

0410 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

8.250

SF  

17.22000 0.000.000

0.00

0415 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

42.250

SF  

21.52000 0.000.000

0.00

0420 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

72.250

SF  

26.90000 0.000.000

0.00

0425 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

3.910

LF  

45.19000 0.000.000

0.00

0430 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

11.220

LF  

51.64000 0.000.000

0.00

0435 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

7.820

LF  

58.09000 0.000.000

0.00

0440 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

1.190

EACH

236.68000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

4.420

EACH

387.30000 0.000.000

0.00

0450 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.340

EACH

1,291.00000 0.000.000

0.00

0455 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.680

EACH

1,506.16000 0.000.000

0.00

0460 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.340

EACH

2,044.07000 0.000.000

0.00

0465 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.680

EACH

1,195.37000 0.000.000

0.00

0470 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.340

EACH

1,304.04000 0.000.000

0.00

0475 *4 Inch Plastic Pipe 14.450

0.000

619-50320  
 

14.450

LF  

28.26000 408.3614.450

0.00

0480 *Detour Pavement 86.400

0.000

621-00450  
 

173.400

SY  

33.69000 2,910.8286.400

0.00

0485 *12 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20013  
 

23.800

LF  

44.55000 0.000.000

0.00

0490 *18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20019  
 

14.280

LF  

58.68000 0.000.000

0.00

0495 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 32.810

33.150

624-27019  
 

65.960

LF  

59.77000 3,942.4365.960

1,981.38
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *36 Inch Drainage Pipe (Class 7) (Complete In Place) 23.120

20.230

624-27037  
 

43.350

LF  

135.84000 5,888.6643.350

2,748.04

0505 *Construction Surveying 0.060

0.000

625-00000  
 

0.060

L S 

66,701.59000 4,002.100.060

0.00

0510 *Mobilization 0.060

0.000

626-00000  
 

0.060

L S 

546,428.58000 32,785.710.060

0.00

0515 Public Information Services 0.060

0.000

626-01000  
 

0.060

L S 

9,408.02000 564.480.060

0.00

0520 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

3.500

GAL 

129.10000 0.000.000

0.00

0525 *Pavement Marking Paint (Low VOC Solvent Base) 1.370

0.000

627-00012  
 

3.910

GAL 

80.69000 110.551.370

0.00

0530 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

47.600

SF  

16.14000 0.000.000

0.00

0535 *Flagging 44.250

40.460

630-00000  
 

85.000

HOUR

25.39000 2,150.7984.710

1,027.28

0540 *Traffic Control Inspection 24.250

3.400

630-00007  
 

27.650

DAY 

166.75000 4,610.6427.650

566.95

0545 *Traffic Control Management 2.020

1.700

630-00012  
 

9.350

DAY 

699.29000 2,601.363.720

1,188.79

0550 *Barricade (Type 3 M-B) (Temporary) 0.170

0.000

630-80336  
 

0.340

EACH

107.59000 18.290.170

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Construction Traffic Sign (Panel Size A) 1.105

0.000

630-80341  
 

2.210

EACH

21.52000 23.781.105

0.00

0560 *Construction Traffic Sign (Panel Size B) 1.275

0.000

630-80342  
 

2.550

EACH

21.52000 27.441.275

0.00

0565 *Construction Traffic Sign (Panel Size C) 0.680

0.000

630-80343  
 

1.360

EACH

21.52000 14.630.680

0.00

0570 *Construction Traffic Sign (Special) 4.250

0.000

630-80344  
 

8.500

SF  

13.98000 59.424.250

0.00

0575 *Portable Message Sign Panel 3.400

0.000

630-80359  
 

3.400

DAY 

129.10000 438.943.400

0.00

0580 *Drum Channelizing Device 12.225

0.000

630-80360  
 

24.450

EACH

32.27000 394.5012.225

0.00

0585 *Traffic Cone 3.050

1.200

630-80380  
 

8.500

EACH

5.38000 22.874.250

6.46

0590 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

380.000

F A 

1.00000 0.000.000

0.00

0595 F/A Fuel Cost Adjustment 102.530

0.000

700-70016  
 

2,500.000

F A 

1.00000 102.53102.530

0.00

0600 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0605 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

200.000

F A 

1.00000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

250.000

F A 

1.00000 0.000.000

0.00

0615 CMGC Overrun Pool 0.000

0.000

700-71000  
 

6,843.300

F A 

1.00000 0.000.000

0.00

1605 Asph Cem (PG 64-28) CO 4 - Asphalt Cement change to PG 
64-28

0.000

0.000

411-03342  
 

0.000

TON 

787.86000 0.000.000

0.00

1620 Geogrid Reinforce CO 5 - Soil Stabilization 0.000

153.000

506-01020  
 

153.000

SY  

4.80000 734.40153.000

734.40

1625 ABC (CL 2) CO 5 - Soil Stabilization 0.000

49.010

304-02005  
 

49.010

CY  

41.73000 2,045.1949.010

2,045.19

CAT 158,330.5166,597.08291,728.20CURRENT AMT0200 $ $ $

CAT NO0250 BE ROADWAY 

0620 *Clearing and Grubbing 0.454

0.000

201-00000  
 

0.604

L S 

20,423.68000 9,272.350.454

0.00

0625 *Removal of Tree 16.000

0.000

202-00010  
 

21.000

EACH

784.60000 12,553.6016.000

0.00

0630 *Removal of Pipe 60.370

0.000

202-00035  
 

80.370

LF  

17.39000 1,049.8360.370

0.00

0635 Removal of Delineator 19.790

0.000

202-00090  
 

19.790

EACH

5.38000 106.4719.790

0.00

0640 *Removal of Asphalt Mat 8,809.370

0.000

202-00220  
 

8,938.040

SY  

1.68000 14,799.748,809.370

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0645 *Removal of Pavement Marking 240.700

0.000

202-00250  
 

549.000

SF  

3.23000 777.46240.700

0.00

0650 *Removal of Light Standard 0.830

0.000

202-00700  
 

0.830

EACH

2,259.25000 1,875.180.830

0.00

0655 *Removal of Ground Sign 4.980

0.000

202-00810  
 

13.280

EACH

43.04000 214.344.980

0.00

0660 *Removal of Sign Panel 0.000

0.000

202-00821  
 

1.000

EACH

32.27000 0.000.000

0.00

0665 *Removal of Fence 392.060

0.000

202-01000  
 

1,296.060

LF  

3.26000 1,278.12392.060

0.00

0670 *Removal of Road Closure Gate 0.830

0.000

202-01030  
 

0.830

EACH

217.34000 180.390.830

0.00

0675 *Removal of Guardrail Type 3 141.100

0.000

202-01130  
 

141.100

LF  

2.74000 386.61141.100

0.00

0680 *Unclassified Excavation (Complete In Place) 17,425.000

0.000

203-00010  
 

20,060.720

CY  

11.17000 194,637.2517,425.000

0.00

0685 *Blading 4.150

0.000

203-01500  
 

21.960

HOUR

135.84000 563.744.150

0.00

0690 *Backhoe 7.470

0.000

203-01510  
 

21.960

HOUR

108.67000 811.767.470

0.00

0695 *Dozing 0.000

0.000

203-01550  
 

21.960

HOUR

119.54000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0700 *Combination Loader 2.490

0.000

203-01594  
 

21.960

HOUR

143.44000 357.172.490

0.00

0705 *Potholing 7.470

0.000

203-01597  
 

36.600

HOUR

336.88000 2,516.497.470

0.00

0710 Laborer 0.000

0.000

203-02330  
 

36.600

HOUR

36.99000 0.000.000

0.00

0715 *Topsoil 106.640

0.000

207-00205  
 

4,197.220

CY  

5.93000 632.38106.640

0.00

0720 *Stockpile Topsoil 3,150.000

0.000

207-00210  
 

4,197.220

CY  

3.48000 10,962.003,150.000

0.00

0725 *Erosion Log (12 Inch) 1,687.660

0.000

208-00002  
 

1,687.660

LF  

3.23000 5,451.141,687.660

0.00

0730 *Check Dam 2.000

0.000

208-00040  
 

8.980

EACH

430.33000 860.662.000

0.00

0735 *Concrete Washout Structure 1.830

0.000

208-00045  
 

1.830

EACH

1,936.50000 3,543.801.830

0.00

0740 *Storm Drain Inlet Protection 0.830

0.000

208-00050  
 

0.830

EACH

285.09000 236.620.830

0.00

0745 *Storm Drain Inlet Protection (Type 1) 26.560

0.000

208-00051  
 

29.050

LF  

7.53000 200.0026.560

0.00

0750 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

4.150

LF  

59.17000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0755 *Vehicle Tracking Pad 5.660

0.000

208-00070  
 

7.320

EACH

2,896.05000 16,391.645.660

0.00

0760 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

91.500

HOUR

36.99000 36.991.000

0.00

0765 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

45.750

HOUR

109.27000 109.271.000

0.00

0770 *Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

45.750

HOUR

134.48000 268.962.000

0.00

0775 Erosion Control Supervisor 162.950

0.000

208-00206  
 

256.200

DAY 

136.04000 22,167.72162.950

0.00

0780 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

2.000

EACH

268.97000 0.000.000

0.00

0785 *Reset Ground Sign 0.000

0.000

210-00810  
 

3.490

EACH

376.54000 0.000.000

0.00

0790 *Reset Sign Panel 0.000

0.000

210-00815  
 

4.000

EACH

69.94000 0.000.000

0.00

0795 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

46.480

LF  

12.21000 0.000.000

0.00

0800 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.830

EACH

469.28000 0.000.000

0.00

0805 *Seeding (Native) 0.000

0.000

212-00006  
 

6.170

ACRE

874.65000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0810 *Soil Conditioning 0.000

0.000

212-00032  
 

6.170

ACRE

4,088.16000 0.000.000

0.00

0815 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

3.650

ACRE

430.33000 0.000.000

0.00

0820 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

2.520

ACRE

3,872.99000 0.000.000

0.00

0825 *Soil Binder 0.000

0.000

213-00100  
 

0.810

ACRE

1,075.83000 0.000.000

0.00

0830 *Landscape Boulder (Special) 2.490

0.000

213-00705  
 

35.940

EACH

163.00000 405.872.490

0.00

0835 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

11.000

EACH

478.75000 0.000.000

0.00

0840 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

111.000

EACH

34.57000 0.000.000

0.00

0845 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

2,170.000

SY  

1.78000 0.000.000

0.00

0850 *Herbicide Treatment 0.000

0.000

217-00000  
 

12.450

SY  

1.03000 0.000.000

0.00

0855 *Aggregate Base Course (Class 6) 1,440.630

0.000

304-06007  
 

1,652.970

CY  

52.71000 75,935.611,440.630

0.00

0860 *Aggregate Base Course (Special) 3,223.080

0.000

304-09000  
 

3,935.800

CY  

22.82000 73,550.693,223.080

0.00
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PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0865 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

37.180

TON 

177.13000 0.000.000

0.00

0870 *Hot Mix Asphalt (Grading SX) (75) 221.040

0.000

403-34701  
 

3,153.270

TON 

69.55000 15,373.33221.040

0.00

0875 *Asphalt Cement Performance Grade (PG 58-28) 11.940

0.000

411-03352  
 

173.450

TON 

648.76000 7,746.1911.940

0.00

0880 *Emulsified Asphalt (Slow-Setting) 172.640

0.000

411-10255  
 

542.810

GAL 

8.81000 1,520.96172.640

0.00

0885 *Concrete Pavement (8 Inch) (Special) 595.610

0.000

412-00801  
 

595.610

SY  

105.43000 62,795.16595.610

0.00

0890 *Geotextile (Drainage) (Class 2) 185.840

0.000

420-00113  
 

2,010.800

SY  

3.26000 605.84185.840

0.00

0895 *Riprap (9 Inch) 65.040

0.000

506-00209  
 

953.270

CY  

92.37000 6,007.7465.040

0.00

0900 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

7.320

CY  

115.20000 0.000.000

0.00

0905 *Inlet Type C (5 Foot) 0.830

0.000

604-00305  
 

0.830

EACH

2,988.42000 2,480.390.830

0.00

0910 *Inlet Type 13 (5 Foot) 0.830

0.000

604-13005  
 

0.830

EACH

2,890.62000 2,399.210.830

0.00

0915 *Inlet Type R  L 5 (5 Foot) 3.320

0.000

604-19105  
 

3.320

EACH

4,890.15000 16,235.303.320

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0920 *Manhole Slab Base (5 Foot) 0.830

0.000

604-30005  
 

0.830

EACH

4,178.36000 3,468.040.830

0.00

0925 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

447.380

LF  

17.86000 0.000.000

0.00

0930 *Transition Type 3G 0.000

0.000

606-01370  
 

3.660

EACH

1,278.62000 0.000.000

0.00

0935 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.660

EACH

2,175.27000 0.000.000

0.00

0940 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.830

EACH

1,721.33000 0.000.000

0.00

0945 *End Post 0.000

0.000

607-00005  
 

3.660

EACH

290.47000 0.000.000

0.00

0950 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

1.000

EACH

392.68000 0.000.000

0.00

0955 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

312.680

LF  

3.82000 0.000.000

0.00

0960 Fence (Plastic) 633.950

0.000

607-11525  
 

835.150

LF  

3.26000 2,066.68633.950

0.00

0965 *Road Closure Gate (Install Only) 0.830

0.000

607-60625  
 

0.830

EACH

2,474.42000 2,053.770.830

0.00

0970 *Concrete Curb Ramp 20.710

0.000

608-00010  
 

73.120

SY  

112.96000 2,339.4020.710

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0975 *Detectable Warnings 33.200

0.000

608-00015  
 

140.850

SF  

46.26000 1,535.8333.200

0.00

0980 *Curb Type 2 (Section M) 357.730

0.000

609-20011  
 

357.730

LF  

29.05000 10,392.06357.730

0.00

0985 *Curb and Gutter Type 2 (Section I-M) 334.490

0.000

609-21011  
 

806.760

LF  

16.14000 5,398.67334.490

0.00

0990 *Curb and Gutter Type 2 (Section II-M) 664.830

0.000

609-21021  
 

888.930

LF  

19.90000 13,230.12664.830

0.00

0995 *Curb and Gutter Type 2 (Special) 467.230

0.000

609-21900  
 

482.230

LF  

21.84000 10,204.30467.230

0.00

1000 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

434.940

LF  

23.90000 0.000.000

0.00

1005 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

2,364.670

SF  

7.85000 0.000.000

0.00

1010 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

112.050

SF  

12.12000 0.000.000

0.00

1015 *Delineator (Type I) 0.000

0.000

612-00001  
 

27.110

EACH

17.22000 0.000.000

0.00

1020 *Delineator (Type III) 0.000

0.000

612-00003  
 

5.150

EACH

19.37000 0.000.000

0.00

1025 *2 Inch Electrical Conduit (Plastic) 845.000

0.000

613-01200  
 

845.000

LF  

28.73000 24,276.85845.000

0.00
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NO.
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AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

1030 *3 Inch Electrical Conduit (Plastic) 282.200

0.000

613-01300  
 

282.200

LF  

31.09000 8,773.60282.200

0.00

1035 *Wiring 0.415

0.000

613-10000  
 

0.830

L S 

14,523.73000 6,027.350.415

0.00

1040 *Luminaire (Special) 0.000

0.000

613-16000  
 

7.470

EACH

1,677.23000 0.000.000

0.00

1045 *Light Standard Metal (25 Foot) 6.640

0.000

613-34250  
 

6.640

EACH

2,251.72000 14,951.426.640

0.00

1050 *Concrete Foundation Pad 0.830

0.000

613-40000  
 

0.830

EACH

2,797.16000 2,321.640.830

0.00

1055 *Light Standard Foundation 7.470

0.000

613-40010  
 

7.470

EACH

2,006.43000 14,988.037.470

0.00

1060 *Lighting Control Center 0.000

0.000

613-50100  
 

0.830

EACH

7,614.74000 0.000.000

0.00

1065 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

40.250

SF  

17.22000 0.000.000

0.00

1070 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

235.500

SF  

21.52000 0.000.000

0.00

1075 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

352.750

SF  

26.90000 0.000.000

0.00

1080 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

19.090

LF  

45.19000 0.000.000

0.00
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1085 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

54.780

LF  

51.64000 0.000.000

0.00

1090 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

38.180

LF  

58.09000 0.000.000

0.00

1095 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

5.810

EACH

236.68000 0.000.000

0.00

1100 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

22.580

EACH

387.30000 0.000.000

0.00

1105 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

1.660

EACH

1,291.00000 0.000.000

0.00

1110 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

3.320

EACH

1,506.16000 0.000.000

0.00

1115 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

1.660

EACH

2,044.07000 0.000.000

0.00

1120 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

6.320

EACH

1,195.37000 0.000.000

0.00

1125 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

1.660

EACH

1,304.04000 0.000.000

0.00

1130 *4 Inch Plastic Pipe 70.550

0.000

619-50320  
 

70.550

LF  

28.26000 1,993.7470.550

0.00

1135 *Detour Pavement 421.600

0.000

621-00450  
 

846.600

SY  

33.69000 14,203.70421.600

0.00
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1140 *12 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20013  
 

230.200

LF  

44.55000 0.000.000

0.00

1145 *18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20019  
 

69.720

LF  

58.68000 0.000.000

0.00

1150 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 322.040

0.000

624-27019  
 

322.040

LF  

59.77000 19,248.33322.040

0.00

1155 *36 Inch Drainage Pipe (Class 7) (Complete In Place) 211.650

0.000

624-27037  
 

211.650

LF  

135.84000 28,750.54211.650

0.00

1160 *Construction Surveying 0.544

0.000

625-00000  
 

0.600

L S 

66,701.59000 36,285.660.544

0.00

1165 *Mobilization 0.600

0.000

626-00000  
 

0.600

L S 

546,428.58000 327,857.150.600

0.00

1170 Public Information Services 0.220

0.000

626-01000  
 

0.600

L S 

9,408.02000 2,069.760.220

0.00

1175 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

36.100

GAL 

129.10000 0.000.000

0.00

1180 *Pavement Marking Paint (Low VOC Solvent Base) 6.680

0.000

627-00012  
 

19.090

GAL 

80.69000 539.016.680

0.00

1185 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

232.400

SF  

16.14000 0.000.000

0.00

1190 *Flagging 465.290

0.000

630-00000  
 

915.000

HOUR

25.39000 11,813.71465.290

0.00
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1195 *Traffic Control Inspection 206.350

0.000

630-00007  
 

260.690

DAY 

166.75000 34,408.86206.350

0.00

1200 *Traffic Control Management 21.280

0.000

630-00012  
 

100.650

DAY 

699.29000 14,880.8921.280

0.00

1205 *Barricade (Type 3 M-B) (Temporary) 3.330

0.000

630-80336  
 

6.660

EACH

107.59000 358.273.330

0.00

1210 *Construction Traffic Sign (Panel Size A) 9.895

0.000

630-80341  
 

19.790

EACH

21.52000 212.949.895

0.00

1215 *Construction Traffic Sign (Panel Size B) 13.725

0.000

630-80342  
 

27.450

EACH

21.52000 295.3613.725

0.00

1220 *Construction Traffic Sign (Panel Size C) 5.320

0.000

630-80343  
 

10.640

EACH

21.52000 114.495.320

0.00

1225 *Construction Traffic Sign (Special) 33.250

0.000

630-80344  
 

66.500

SF  

13.98000 464.8433.250

0.00

1230 *Portable Message Sign Panel 26.600

0.000

630-80359  
 

36.600

DAY 

129.10000 3,434.0626.600

0.00

1235 *Drum Channelizing Device 68.275

0.000

630-80360  
 

136.550

EACH

32.27000 2,203.2368.275

0.00

1240 *Traffic Cone 40.750

0.000

630-80380  
 

91.500

EACH

5.38000 219.2440.750

0.00

1245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00
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1250 F/A Partnering 625.000

0.000

700-70011  
 

625.000

F A 

1.00000 625.00625.000

0.00

1255 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

9,120.000

F A 

1.00000 0.000.000

0.00

1260 F/A Fuel Cost Adjustment 2,204.750

0.000

700-70016  
 

47,500.000

F A 

1.00000 2,204.752,204.750

0.00

1265 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

1270 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

72,000.000

F A 

1.00000 0.000.000

0.00

1275 F/A On-The-Job Trainee 1,222.000

0.000

700-70023  
 

2,560.000

F A 

1.00000 1,222.001,222.000

0.00

1280 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

4,800.000

F A 

1.00000 0.000.000

0.00

1285 F/A Erosion Control 120.000

0.000

700-70380  
 

4,750.000

F A 

1.00000 120.00120.000

0.00

1290 F/A Wetland Monitoring 0.000

0.000

700-70393  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1295 F/A Hazardous Waste Disposal HAZARDOUS WASTE DISPOSAL 0.000

0.000

700-70587  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1300 CMGC Overrun Pool 0.000

0.000

700-71000  
 

130,022.700

F A 

1.00000 0.000.000

0.00
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1305 CMGC Shared Rist Contig. Pool CMGC Shared Risk 
Contingency Pool

111,768.000

0.000

700-71001  
 

209,827.000

F A 

1.00000 111,768.00111,768.000

0.00

1600 F/A On-The-Job Trainee Replace Item 700-70023 OJT 424.500

0.000

700-70021  
 

424.500

HOUR

2.00000 849.00424.500

0.00

1610 Asph Cem (PG 64-28) CO 4 - Asphalt Cement change to PG 
64-28

0.000

0.000

411-03342  
 

0.000

TON 

787.86000 0.000.000

0.00

1630 Geogrid Reinforce CO 5 - Soil Stabilization 1,321.800

0.000

506-01020  
 

1,321.800

SY  

4.80000 6,344.641,321.800

0.00

1635 ABC (CL 2) CO 5 - Soil Stabilization 239.270

0.000

304-02005  
 

239.270

CY  

41.73000 9,984.74239.270

0.00

CAT 1,321,797.640.002,853,505.54CURRENT AMT0250 $ $ $

CAT NO0350 BE STRUCTURES 

1310 *Clearing and Grubbing 0.340

0.000

201-00000  
 

0.340

L S 

20,423.68000 6,944.050.340

0.00

1315 Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

348,904.80000 0.000.000

0.00

1320 *Muck Excavation 478.000

0.000

203-00100  
 

478.000

CY  

13.04000 6,233.12478.000

0.00

1325 *Structure Excavation 472.000

0.000

206-00000  
 

472.000

CY  

19.86000 9,373.92472.000

0.00

1330 Structure Backfill (Flow-Fill) 32.000

0.000

206-00065  
 

32.000

CY  

221.58000 7,090.5632.000

0.00



CONTID: C18162         COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 18162-BID    ESTIMATE RUN 06/14/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:29:36

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURES 

1335 *Structure Backfill (Class 1) 938.000

0.000

206-00100  
 

938.000

CY  

69.66000 65,341.08938.000

0.00

1340 *Structure Backfill (Class 2) 193.000

0.000

206-00200  
 

193.000

CY  

38.04000 7,341.72193.000

0.00

1345 *Mechanical Reinforcement of Soil 900.000

0.000

206-00360  
 

900.000

CY  

33.68000 30,312.00900.000

0.00

1350 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

13,753.81000 13,753.811.000

0.00

1355 *Wetland Topsoil 0.000

0.000

207-00305  
 

866.000

CY  

11.41000 0.000.000

0.00

1360 *Stockpile Wetland Topsoil 320.000

0.000

207-00310  
 

320.000

CY  

7.61000 2,435.20320.000

0.00

1365 Temporary Diversion 0.000

0.000

208-00301  
 

2.000

LF  

8,025.00000 0.000.000

0.00

1370 Water Control 0.600

0.000

208-00400  
 

1.000

L S 

214,220.88000 128,532.530.600

0.00

1375 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.380

ACRE

6,454.97000 0.000.000

0.00

1380 *Soil Conditioning 0.000

0.000

212-00032  
 

0.380

ACRE

4,088.16000 0.000.000

0.00

1385 *Willow Cuttings 0.000

0.000

214-01015  
 

900.000

EACH

2.42000 0.000.000

0.00
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1390 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

1,812.000

SY  

1.78000 0.000.000

0.00

1395 *Herbicide Treatment 0.000

0.000

217-00000  
 

1,800.000

SY  

1.03000 0.000.000

0.00

1400 *Wildlife Biologist 0.000

0.000

240-00000  
 

80.000

HOUR

83.48000 0.000.000

0.00

1405 Removal of Nests 15.000

0.000

240-00010  
 

40.000

HOUR

75.10000 1,126.5015.000

0.00

1410 Netting 2,150.000

0.000

240-00020  
 

2,150.000

SY  

7.94000 17,071.002,150.000

0.00

1415 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

5,312.57000 0.000.000

0.00

1420 *Monitoring Technician 0.000

0.000

250-00050  
 

150.000

HOUR

78.07000 0.000.000

0.00

1425 *Health and Safety Officer 0.000

0.000

250-00110  
 

20.000

HOUR

86.73000 0.000.000

0.00

1430 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

283.000

TON 

69.55000 0.000.000

0.00

1435 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

15.570

TON 

648.76000 0.000.000

0.00

1440 *Geotextile (Drainage) (Class 2) 1,067.000

0.000

420-00113  
 

2,351.000

SY  

3.26000 3,478.421,067.000

0.00
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1445 Pile Tip 12.000

0.000

502-00460  
 

12.000

EACH

160.46000 1,925.5212.000

0.00

1450 Steel Piling (HP 14x89) 905.000

0.000

502-11489  
 

905.000

LF  

95.99000 86,870.95905.000

0.00

1455 *Drilled Caisson (42 Inch) 552.000

0.000

503-00042  
 

552.000

LF  

665.82000 367,532.64552.000

0.00

1460 Caisson (Special) (Additional Length) 35.000

0.000

503-00200  
 

35.000

LF  

518.90000 18,161.5035.000

0.00

1465 Caisson (Special) (Casing) 0.000

0.000

503-00200  
 

0.000

LF  

481.50000 0.000.000

0.00

1470 *Riprap (9 Inch) 794.000

0.000

506-00209  
 

1,578.000

CY  

92.37000 73,341.78794.000

0.00

1475 *Riprap (18 Inch) 95.000

0.000

506-00218  
 

288.000

CY  

95.63000 9,084.8595.000

0.00

1480 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

782.000

LF  

137.70000 0.000.000

0.00

1485 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,760.000

SY  

12.86000 0.000.000

0.00

1490 *Concrete Sealer 581.000

0.000

515-00400  
 

581.000

SY  

6.45000 3,747.45581.000

0.00

1495 Bridge Expansion Device (0-4 Inch) 80.000

0.000

518-01004  
 

80.000

LF  

297.11000 23,768.8080.000

0.00
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1500 *Concrete Class D (Bridge) 781.000

0.000

601-03040  
 

781.000

CY  

681.95000 532,602.95781.000

0.00

1505 Precast Concrete Deck Panel (3.5 Inch) 1,605.000

0.000

601-25735  
 

1,605.000

SY  

103.39000 165,940.951,605.000

0.00

1505 MATERIAL ALLOWANCE Precast Concrete Deck Panel (3.5 
Inch)

0.000

0.000SY  

103.39000 0.000.000

0.00

1505 MATERIAL ALLOWANCE Precast Concrete Deck Panels (3.5 
Inch)

0.000

0.000SY  

103.39000 0.000.000

0.00

1510 *Structural Concrete Coating 2,115.000

0.000

601-40300  
 

2,115.000

SY  

9.68000 20,473.202,115.000

0.00

1515 *Reinforcing Steel 19,497.000

0.000

602-00000  
 

19,497.000

LB  

1.07000 20,861.7919,497.000

0.00

1520 *Reinforcing Steel (Epoxy Coated) 172,702.000

0.000

602-00020  
 

172,702.000

LB  

1.13000 195,153.26172,702.000

0.00

1525 *Bridge Rail Type 10M 398.000

0.000

606-11030  
 

398.000

LF  

151.81000 60,420.38398.000

0.00

1530 *Bridge Rail Type 10M (Special) 797.000

0.000

606-11032  
 

797.000

LF  

151.81000 120,992.57797.000

0.00

1535 *2 Inch Electrical Conduit 845.000

0.000

613-00200  
 

845.000

LF  

10.36000 8,754.20845.000

0.00

1540 Sign Panel (Special) 0.000

0.000

614-00037  
 

1.000

EACH

1,580.69000 0.000.000

0.00
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1545 *Precast Concrete U Girder (Pre-Tensioned) 1,396.000

0.000

618-10000  
 

1,396.000

LF  

519.01000 724,537.961,396.000

0.00

1545 MATERIAL ALLOWANCE Girders 0.000

0.000LF  

519.01000 0.000.000

0.00

1550 *Construction Surveying 0.340

0.000

625-00000  
 

0.340

L S 

66,701.59000 22,678.540.340

0.00

1555 *Mobilization 0.340

0.000

626-00000  
 

0.340

L S 

546,428.58000 185,785.720.340

0.00

1560 Mobilization (without Autopay) (SPECIAL) 0.000

0.000

626-00100  
 

0.000

L S 

9,095.00000 0.000.000

0.00

1565 Public Information Services 0.220

0.000

626-01000  
 

0.340

L S 

9,408.02000 2,069.760.220

0.00

1615 Asph Cem (PG 64-28) CO 4 - Asphalt Cement change to PG 
64-28

0.000

0.000

411-03342  
 

0.000

TON 

787.86000 0.000.000

0.00

CAT 2,943,738.680.003,700,709.22CURRENT AMT0350 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1570 *Field Office (Class 2) 0.060

0.000

620-00002  
 

0.060

EACH

58,674.02000 3,520.440.060

0.00

1575 *Field Laboratory (Class 2) 0.060

0.000

620-00012  
 

0.060

EACH

26,347.67000 1,580.860.060

0.00

1580 Sanitary Facility 0.110

0.000

620-00020  
 

0.110

EACH

1,902.57000 209.280.110

0.00

CAT 5,310.580.005,310.58CURRENT AMT0400 $ $ $
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1585 Field Office (Class 2) 0.940

0.000

620-00002  
 

0.940

EACH

58,674.02000 55,153.580.940

0.00

1590 Field Laboratory (Class 2) 0.940

0.000

620-00012  
 

0.940

EACH

26,347.67000 24,766.810.940

0.00

1595 Sanitary Facility 1.890

0.000

620-00020  
 

1.890

EACH

1,902.57000 3,595.861.890

0.00

CAT 83,516.250.0083,516.25CURRENT AMT0450 $ $ $

$ 4,512,693.6666,597.08$6,934,769.79$CURRENT AMTPROJECT TOTAL


